PROJECT SCHEDULE UPDATE: March 14, 2013

CONTRACT: ESBM50
FPN(s): 429331-1-52-01 & 429332-1-52-01

SR 91 (Turnpike) at I-4 Interchange Improvements

Advertisement Date:

Phase | ELOI Response Deadline:
*Technical Review Cmte. Meeting:
*Phase | Selection Cmte. Meeting:

Notification to Responsive Firms of ELOI Scores:

Deadline for Election to Participate in Phase II:

Posting of Shortlist

*Pre-Proposal Meeting:
(Meeting to be held at Florida Turnpike Enterprise
Headquarters Office, Milepost 263, Building 5315
Turkey Lake Service Plaza, Ocoee, FL 34761)

ATC Meeting NO. 1

ATC Meeting NO. 2

Phase Il Technical Proposal Due Date:

Question & Answer Date:

*Technical Review Cmte. Meeting:

Bid/Price Proposal Due Date:

*Proposal Opening:

*Final Selection Cmte. Meeting:

Posting of Intended Decision to Award:

*Denotes Public Meeting

ATTENTION: Rich Nethercote
PHONE: 407-264-3885

Sept. 17, 2012
October 8, 2012
October 22, 2012
Nov. 5, 2012
Nov. 5, 2012
Nov. 7, 2012
Nov. 8, 2012
Nov. 28, 2012

Dec. 4-5, 2012
Dec. 12-13, 2012
Feb. 11, 2013
Feb. 28, 2013
March 11, 2013
March 21, 2013
March 21, 2013
April 1, 2013
April 1, 2013

Time:
Time:
Time:
Time:
Time:
Time:
Time:

Time:
Time:
Time:
Time:
Time:
Time:
Time:
Time:
Time:

5:00 PM
1:00 PM
10:00AM
4:00 PM
5:00 PM
2:00 PM
2:00 PM

TBD
TBD
2:30 PM
TBD
1:00 PM
2:30 PM
2:30 PM
11:30 AM
4:00 PM



